
TASK DESCRIPTION
PLAN

START

PLAN

END

Bid/Award 9/9/2022 10/15/2022

Request for Proposal Issued 9/9/2022 9/9/2022

Receive Proposals from Bidders 9/9/2022 10/12/2022

Review & Level Bids 10/12/2022 10/15/2022

Contract Awarded 10/15/2022 10/15/2022

Construction 10/15/2022 5/15/2023

Mobilization 10/15/2022 11/1/2022

Sitework (Fill Import/Earthwork/Utilities) 11/1/2022 1/15/2023

Hardscape/Park Feature Installation 1/15/2023 3/16/2023

Planting/Landscaping 3/16/2023 4/15/2023

Punchlist 4/15/2023 5/15/2023

Project Complete 5/15/2023 5/15/2023

2022 2023
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CLINTON STREET PARK PROJECT SCHEDULE


